

Linlithgow TCRF Projects

Project	Detail	Lead	Update	Estimated cost
Heritage Hub	Provision of Heritage Hub and archive facility into local visitor centre	Bill Plumber	Construction services to seek additional funding. Full project cost at £206k. £35k will be catalyst funding.	35,000
Signage strategy	Full signage strategy for town addressing accessibility. To be developed in full consultation with TCMG.	Kevin Hamilton	On-going, completion date May 2010.	66,000
Furniture strategy	Furniture strategy part 2. To be developed in full consultation with TCMG.	Colette Maxwell	On-going, completion date March 2010.	25,000
Streetscape**	Paving upgrades	Norman Adamson	Areas and material to be finalised with Roads.	499,770
Heritage Street Signs	Heritage signage for town centre, including restoration of existing and introduction of new signs.	Rory Cameron	On-going, Rory to update at TCMG.	12,000
Safe & Secure initiatives**	Radio Link scheme No Cold Calling Zone	Hazel Hay Suzanne McCardle	LBA/Pub watch to provide full details of proposal at TCMG. To be progressed.	35,000
Civic rose garden	Reinstatement of civic rose garden. Design enclosed.	Alan Sanson	Project started on site and will be completed with opening of Burgh Halls, April.	35,000
Heritage Signage	Heritage signage and MP3 trail of town	Hazel Hay		10,000
Peel Bridge	Replacement of current bridge to increase accessibility for events. To be developed in full consultation with TCMG and Historic Scotland.	Suzanne McCardle Colette Maxwell Adam Watt	Feedback from Historic Scotland now received. Meeting with Historic Scotland 11/12/09. Draft plan to be progressed.	100,000
Statue Commission	Statue to reflect historical past of town.	Camille Archer	Currently at consultation stage.	40,000
	Total			857,770

** Savings from safe & secure to be re-allocated into streetscape