

8. TOWN CENTRE FUND 2019/20

The Committee considered a report (copies of which had been circulated) by the Head of Planning, Economic Development & Regeneration providing an updated on the progress of delivering the Town Centre Fund 2019/20 capital projects agreed by Council Executive on 22 October 2019.

The report recommended that the Committee:-

- (a) Notes that 6 projects had been agreed within the Linlithgow ward;
- (b) Notes that council officers were working with the applicants to agree the final details and support the delivery of the projects;
- (c) That the Scottish Government had advised local authorities that they had extended the expenditure deadline for all projects to 31 March 2021 and the completion deadline for all projects to 30 September 2021; and
- (d) That further progress updates would be brought to the local area committee.

Decision

To note the terms of the report.