

TOWN CENTRE FUND UPDATE 2019/20 & 2020/21

The committee considered a report (copies of which had been circulated) by the Head of Planning, Economic Development and Regeneration updating members on progress in delivering the Town Centre Capital Projects agreed by the Local Area Committee on 4 October 2019 and 22 December 2020.

Officers assured members that they would focus on ensuring timely completion of projects. The Broxburn community gardens project in particular was discussed and it was noted that planning permission process was proceeding and likely to be completed by 31 March, with planning conditions added to cover pending soil testing results. Meetings would be facilitated between the various stakeholders and every effort would be made to ensure mutual agreement on any points of disagreement.

It was recommended that the local area committee note the updates for Town Centre Fund 2019/20 and 2020/21 projects for this ward.

Decision

To note the terms of the report.